

Sapwi Trails Community Park

Construction Update

September 18, 2018

Off-Site Improvements

Address planting areas with mulch/cleanup completed / final asphalt in progress.



Sapwi Trails Community Park

Construction Update

September 11, 2018

Off-Site Improvements

Address planting areas with mulch/clean-up / fence work complete / final asphalt repairs in progress.



Sapwi Trails Community Park

Construction Update

August 14, 2018

Off-Site Improvements

Address planting areas with mulch/clean-up / fence work ongoing.



Sapwi Trails Community Park

Construction Update

August 7, 2018

Off-Site Improvements

Address planting areas with mulch and clean-up / fence work ongoing.



Sapwi Trails Community Park

Construction Update

July 24, 2018

Off-Site Improvements

Oak trees to be trimmed - North end complete / address planting areas with mulch / clean-up / fence work ongoing.



Sapwi Trails Community Park

Construction Update

July 17, 2018

Off-Site Improvements

Oak trees to be trimmed / address planting areas with mulch/clean-up / fence work ongoing.



Sapwi Trails Community Park

Construction Update

July 10, 2018

Off-Site Improvements

Oak trees to be trimmed / address planting areas with mulch/cleanup / fence work ongoing.



Sapwi Trails Community Park

Construction Update

June 19, 2018

Off-Site Improvements

Sidewalk aprons at both intersections complete / oak trees to be trimmed / address planting areas with mulch and cleanup / fence work continuing.



Sapwi Trails Community Park

Construction Update

June 12, 2018

Off-Site Improvements

Sidewalk aprons at both intersections in progress / oaks trees to be trimmed.



Sapwi Trails Community Park

Construction Update

June 12, 2018 (continued)

Off-Site Improvements

Sidewalk aprons at both intersections in progress / oaks trees to be trimmed.



Sapwi Trails Community Park

Construction Update

June 5, 2018

Off-Site Improvements

Asphalt walkways completed / sidewalk aprons at both intersections / oak trees to be trimmed. Taft work progressing / poles coming soon and will be installed soon thereafter.



Sapwi Trails Community Park

Construction Update

May 29, 2018

Off-Site Improvements

Asphalt walkways completed / sidewalk aprons at both intersections / oak tree to be trimmed.



Sapwi Trails Community Park

Construction Update

May 29, 2018 (continued)

Off-Site Improvements

Asphalt walkways completed / sidewalk aprons at both intersections / oak tree to be trimmed.



Sapwi Trails Community Park

Construction Update

May 22, 2018

Off-Site Improvements

Asphalt walkways started - North + South / sidewalk aprons at both intersections.



Sapwi Trails Community Park

Construction Update

May 15, 2018

Off-Site Improvements

Asphalt walkways started - North + South / sidewalk aprons at both intersections.



Sapwi Trails Community Park

Construction Update

April 24, 2018

Off-Site Improvements

Asphalt walkway to start this week; complete next week - North/South



Sapwi Trails Community Park

Construction Update

April 3, 2018

Off-Site Improvements

Asphalt walkway to start / survey delayed / install 1-2 weeks weather depending.




Sapwi Trails Community Park

Construction Update

March 6, 2018

Off-Site Improvements

North section - wall work continuing / pine tree removed / asphalt walkway to start.



Sapwi Trails Community Park

Construction Update

February 27, 2018

Off-Site Improvements

North section - wall work started - pine tree to be removed by 2/28 - wall work continue after



Sapwi Trails Community Park

Construction Update

February 13, 2018

Off-Site Improvements

North section / tree and pathway clearing started / wall work conflicting with PW.

Westlake



Sapwi Trails Community Park

Construction Update

December 19, 2017

Off-Site Improvements

North section / tree and pathway clearing started.

Westlake



Arboles

