

Sapwi Trails Community Park

Construction Update

September 4, 2018

Westlake Lower Terrace

Sewer connected by next week / walkway pending / add boulders at planters / remove rebar and bags at dam driveway shoulder.



Sapwi Trails Community Park

Construction Update

August 14, 2018

Westlake Lower Terrace

Utility connection at street in progress / kiosk installed / walkway pending / add boulders at planters.



Sapwi Trails Community Park

Construction Update

July 17, 2018

Westlake Lower Terrace

Utility connection at street in progress / kiosk to be installed / walkway pending / add boulders at planters.



Sapwi Trails Community Park

Construction Update

July 10, 2018

Westlake Lower Terrace

Utility connection at street in progress / kiosk to be installed / walkway pending / add boulders at planter.



Sapwi Trails Community Park

Construction Update

July 3, 2018

Westlake Lower Terrace

Utility connection at street complete 1-2 weeks / located kiosk / walkway pending / add boulders at planter



Sapwi Trails Community Park

Construction Update

June 26, 2018

Westlake Lower Terrace

Utility connection at street complete 1-2 weeks / located kiosk / walkway pending / add boulders at planter.



Sapwi Trails Community Park

Construction Update

May 22, 2018

Westlake Lower Terrace

Utility connection at street by end of May / permeable concrete.



Sapwi Trails Community Park

Construction Update

May 8, 2018

Westlake Lower Terrace

Utility connection at end of street by end of May / asphalt complete / permeable concrete.



Sapwi Trails Community Park

Construction Update

May 1, 2018

Westlake Lower Terrace

Utility run to street / asphalt complete / permeable concrete



Sapwi Trails Community Park

Construction Update

April 24, 2018

Westlake Lower Terrace

Utility run to street / asphalt 4/25-26



Sapwi Trails Community Park

Construction Update

April 17, 2018

Westlake Lower Terrace

Utility run to street / base + asphalt 1-2 weeks



Sapwi Trails Community Park

Construction Update

April 10, 2018

Westlake Lower Terrace

Utility run to street / repair curbs / restroom installed 4/10



Sapwi Trails Community Park

Construction Update

March 6, 2018

Westlake Lower Terrace

Utility run at restroom to street / repair curbs



Sapwi Trails Community Park

Construction Update

February 27, 2018

Westlake Lower Terrace

Utility run at restroom to street / repair curbs



Sapwi Trails Community Park

Construction Update

February 13, 2018

Westlake Lower Terrace

Start utility run at restroom to street / repair curbs



Sapwi Trails Community Park

Construction Update

February 6, 2018

Westlake Lower Terrace

Start utility run at restroom to street / repair curbs



Sapwi Trails Community Park

Construction Update

January 23, 2018

Westlake Lower Terrace

Prepare subgrade - DG areas / parking lot / on hold for restroom utility run



Sapwi Trails Community Park

Construction Update

January 16, 2018

Westlake Lower Terrace

Prepare subgrade - DG areas / parking lot / on hold for restroom utility run



Sapwi Trails Community Park

Construction Update

January 2, 2018

Westlake Lower Terrace

Prepare subgrade / parking lot / on hold for restroom utility run



Sapwi Trails Community Park

Construction Update

December 19, 2017

Westlake Lower Terrace

Prepare subgrade / parking lot layout / asphalt + concrete this week



Sapwi Trails Community Park

Construction Update

December 12, 2017

Westlake Lower Terrace

Prepare subgrade / parking lot layout / asphalt + concrete this week




Sapwi Trails Community Park

Construction Update

December 5, 2017

Westlake Lower Terrace

Grading work area / prepare subgrade / parking lot layout / asphalt + concrete next week.



Sapwi Trails Community Park

Construction Update

November 28, 2017

Westlake Lower Terrace

Grading work area; prepare subgrade; parking lot layout; tree install.



Sapwi Trails Community Park

Construction Update

November 21, 2017

Westlake Lower Terrace

Grading work; prepare subgrade; parking lot layout; tree install.



Sapwi Trails Community Park

Construction Update

October 24, 2017

Westlake Lower Terrace

The area is being cleared and grubbed in preparation for construction.

